COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/28/2007

ESTIMATE SUMMARY 18:10:29
CONTID: C15917A ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15917A-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 155.( DAYS TIME ALLOW: 8/31/20( FIXED COMPLETION DAT
US 6 Rifle East PERCENT TIME: 70.78 ORIG TIME ALLOW: 8/31/20( FIXED COMPLETION DAT
PROJECT NO: HB 0063-021
US 6 Rifle East
NAME OF ROAD: 6D
PROJECT COUNTIES: GARFIELD
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERIOD ENDING 06/28/2007 DATE TIME STARTED 01/25/2007
2273 RIVER ROAD DATE LET 01/04/2007 DATE WORK BEGAN 04/24/2007
DATE AWARDED 01/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/24/2007 DATE ACCEPTED
GRAND JUNCTION CO 81505 970/243-4900 DATE NOTICE TO PROCEED 01/25/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,627,861.11 PARTICIPATING $ 41,900.00 $ 0.00
AWARD PROJECT AMT: $ 4,343,762.30 NON-PARTICIPATING 1,490,010.91 1,393,469.41
PERCENT COMPLETE: 33.10% TOTAL EARNINGS 1,531,910.91 1,393,469.41
FUNDS AVAILABLE: $ 3,095,950.20 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,531,910.91 1,393,469.41
TOTAL CLAIMS: $ 0.00 RETAINAGE -38,920.05 -34,766.80
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,492,990.86 1,358,702.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,492,990.86 1,358,702.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,358,702.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELINEATOR 10.000 0.000
EACH 0.000 0.00
5.85000 0.000 0.00
0010 202-00200  *REMOVAL OF SIDEWALK 263.340 161.190
sy 102.150 955.10
9.35000 263.340 2,462.23
0015 202-00203  *REMOVAL OF CURB AND GUTTER 1,363.000 576.900
LF 349.800 2,658.48
7.60000 926.700 7,042.92
0020 202-00206  *REMOVAL OF CONCRETE CURB RAMP 175.860 84.910
sy 90.950 4,820.35
53.00000 175.860 9,320.58
0025 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 45,208.000 0.000
sy 45,208.000 103,978.40
2.30000 45,208.000 103,978.40
0030 203-01500  BLADING 30.000 0.000
HOUR 0.000 0.00
85.50000 0.000 0.00
0035 203-01594  COMBINATION LOADER 20.000 0.000
HOUR 0.000 0.00
75.30000 0.000 0.00
0040 208-00005  EROSION LOG 150.000 0.000
LF 0.000 0.00
10.80000 0.000 0.00
0045 208-00020  SILT FENCE 1,000.000 0.000
LF 0.000 0.00
3.45000 0.000 0.00
0050 208-00045  CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 810.00
810.00000 1.000 810.00
0055 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.250 757.50

3,030.00000 0.250 757.50
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PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 23.000 0.000
EACH 0.000 0.00
322.00000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 4.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 0.000
EACH 0.000 0.00
468.50000 0.000 0.00
0075 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 0.000 0.00
1,475.00000 0.000 0.00
0080 210-04050 ADJUST VALVE BOX 23.000 8.000
EACH 1.000 426.50
426.50000 9.000 3,838.50
0085 304-09014 AGGREGATE BASE COURSE (SPECIAL) 4,250.000 0.000
TON 0.000 0.00
17.70000 0.000 0.00
0090 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 40.000 0.000
TON 25.490 3,696.05
145.00000 25.490 3,696.05
0095 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 48,172.000 0.000
TON 14,992.350  580,953.56
38.75000 14,992.350 580,953.56
0100 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 2,032.000 0.000
TON 27.220 12,493.98
459.00000 27.220 12,493.98
0105 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 954.000 0.000
TON 773.100  324,702.00
420.00000 773.100 324,702.00
0110 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 14,900.000 0.000
GAL 5,263.000 5,263.00

1.00000 5,263.000 5,263.00
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PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 608-00000 *CONCRETE SIDEWALK 169.280 99.390
sy 69.890 5,591.20
80.00000 169.280 13,542.40
0120 608-00010 *CONCRETE CURB RAMP 306.000 177.180
sY 125.630 12,154.70
96.75000 302.810 29,296.87
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,363.000 719.900
LF 369.800 9,300.47
25.15000 1,089.700 27,405.96
0130 612-00001 *DELINEATOR (TYPE I) 12.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0135 612-00003 *DELINEATOR (TYPE III) 17.000 0.000
EACH 0.000 0.00
19.90000 0.000 0.00
0140 614-00011 *SIGN PANEL (CLASS I) 53.500 0.000
SF 0.000 0.00
17.50000 0.000 0.00
0145 614-00200 *STEEL SIGN POST (U-2) 38.000 0.000
LF 0.000 0.00
5.85000 0.000 0.00
0150 614-01582 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 62.000 0.000
SLIPBASE)
LF 0.000 0.00
45.70000 0.000 0.00
0155 626-00000 *MOBILIZATION 1.000 0.000
LS 0.543  234,576.00
432,000.00000 0.543 234,576.00
0160 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.000 0.00
7,000.00000 0.250 1,750.00
0165 627-00005 *EPOXY PAVEMENT MARKING 906.000 0.000
GAL 0.000 0.00

85.00000 0.000 0.00
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PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,809.000 0.000
GAL 849.600 14,868.00
17.50000 849.600 14,868.00
0175 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 262.500 0.000
(WORD-SYMBOL)
SF 0.000 0.00
23.40000 0.000 0.00
0180 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 800.000 0.000
LINE)
SF 0.000 0.00
16.40000 0.000 0.00
0185 630-00000 *FLAGGING 3,000.000 393.250
HOUR 993.250 32,578.60
32.80000 1,386.500 45,477.20
0190 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 10.000
DAY 14.000 4,592.00
328.00000 24.000 7,872.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 130.000 16.000
DAY 21.000 10,085.25
480.25000 37.000 17,769.25
0200 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00
310.00000 1.000 310.00
0205 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
404.00000 0.000 0.00
0210 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 118.000 22.000
EACH 37.000 2,775.00
75.00000 59.000 4,425.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 2.000
EACH 6.000 492.00
82.00000 8.000 656.00
0220 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 76.000 0.000
SF 0.000 0.00

25.75000 0.000 0.00



CONTID: C15917A COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80359 *PORTABLE MESSAGE SIGN PANEL 121.000 52.000
DAY 69.000 11,385.00
165.00000 121.000 19,965.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 100.000 25.500
EACH 24.500 661.50
27.00000 50.000 1,350.00
0235 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 38.000 19.000
EACH 0.000 0.00
34.00000 19.000 646.00
0240 630-80380 *TRAFFIC CONE 250.000 32.500
EACH 92.500 758.50
8.20000 125.000 1,025.00
0245 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70011 F/A PARTNERING 5,000.000 1,621.240
FA 0.000 0.00
1.00000 1,621.240 1,621.24
0255 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 12,136.270 12,136.27
1.00000 12,136.270 12,136.27
0265 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70020 F/A ON-THE-JOB TRAINEE 1,600.000 0.000
EACH 0.000 0.00

1.00000 0.000 0.00
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PCN: 15917A-BID ESTIMATE RUN 06/28/2007
PROJECT: HB 0063-021 ESTIMATE NO: 0002 18:10:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0295 620-00002 FIELD OFFICE (CLASS 2)

0300 620-00012 FIELD LABORATORY (CLASS 2)

0305 620-00020 SANITARY FACILITY

CAT 0200

CAT 0400

PROJECT TOTAL

CURRENT AMT §

1.000
EACH

20,200.00000

1.000
EACH

20,200.00000

1.000
EACH

1,500.00000

CURRENT AMT §

CURRENT AMT $

4,585,961.11 $1,393,469.415 1,490,010.91
1.000
0.000 0.00
1.000 20,200.00
1.000
0.000 0.00
1.000 20,200.00
1.000
0.000 0.00
1.000 1,500.00
41,900.00 $ 0.00$ 41,900.00
4,627,861.11 $1,393,469.41 $ 1,531,910.91



